
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 069 Date: 09-Jan-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 853

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PM50 - 60 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

West End:
Morning: Hauling stand # 3 started today.
Jimmy's crew prepping to install winch line on side span catwalk.
Afternoon: Primary to secondary hauling completed and hauling proceeded. When hauling frame was
hauled, the pully on the west loop rattled, ABF confirmed haul rope was centered.
Observed that strand was snagged by roller frames at West Loop. It occurred about 10' from the socket
leading end. Told the guys at the east end to verify that wires weren't damaged.

2:19pm: Socket leading end reached the end of the west loop and workers were prepping to install socket
from Secondary to Primary haul frame on south side span. Observed pws strand stuck against the
transfer arm, workers used a crowbar and chain falls to release strand from strand.

2:40pm: Hauling of primary system proceded east towards tower.

4pm: Jimmy's crew installed two pws clamps on strand # 2.

4:40pm: On south side span, observed about 15' of strand did not have tape and strand wires had slack
and bulging out. Told iron worker and Anchor (ABF engineer) that tape was needed & tape was applied to
this area and it was resolved.

My hours worked: 11 hours total including 3 hours OT.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 069 Date: 09-Jan-2012 Monday

JNM JOSEPH STONEIronworker 8.00 2.00 0.00 10.00

Attachment

Socket leading end on secondary hauling frame Strand bulging and loose wires @ South Side Span. Worker applied
tape.

Hauling proceeded towards tower. Strand # 2 post Installation: Wires out of position @ SDS

Socket installed to Primary Hauling frame at South side span Socket leading end on secondary hauling frame
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 069 Date: 09-Jan-2012 Monday

Strand # 3 hauling west towards West End on the side span Strand bulging and loose wires @ South Side Span. Worker applied
tape.

Installing come-along @ north side span Strand socket installed at transfer arm on South side

Strand # 2 post Installation: Wires out of position @ SDS near the top
of the saddle

Chain-fall attached to socket
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